

Production Season Snapshot
2022-2023 SEASON

	In the Heights	Every Brilliant Thing	School Girls, Or...	Christmas Carol	Teenage Dick	Richard III	New Play	Cambodian...	GALA
	Main Theatre	Theatre 2	Main Theatre	Main Theatre	Theatre 2	Main Theatre	Theatre 2	Main Theatre	Other Venue
Auditions 1	January 20-22	January 20-23	March 3-6	March 3-6	March 3-6	March 3-6	March 3-6	March 3-6	April 29-30
Auditions 2	March 3-5	March 3-6	April 29-30	April 29-30	April 29-30	April 29-30	April 29-30	April 29-30	May 13-14
Additional	N/A	N/A	N/A	N/A	May 13-14	May 13-14	May 13-14	May 13-14	N/A
Design Concept Meeting - Full Design Team	28-Mar	2-May	16-May	14-Jun	2-Aug	30-Aug	4-Oct	8-Nov	1-Nov
Preliminary Designs - Scenic, Costumes, and Props	2-May	31-May	21-Jun	26-Jul	6-Sep	4-Oct	8-Nov	13-Dec	21-Nov
Final Designs - Scenic and Costumes (Drawings, Paint Elevations, Sketches, Prop lists)	31-May	21-Jun	19-Jul	23-Aug	4-Oct	1-Nov	6-Dec	10-Jan	6-Dec
Preliminary Budget Cost Outs (Costumes, Scenic, Props)	8-Jun	19-Jul	9-Aug	13-Sep	25-Oct	22-Nov	27-Dec	31-Jan	20-Dec
Design Adjustments Due	11-Jun	26-Jul	16-Aug	20-Sep	1-Nov	29-Nov	3-Jan	7-Feb	26-Dec
Final Budget Cost Outs (Costumes, Scenic, Props)	14-Jun	2-Aug	23-Aug	27-Sep	8-Nov	6-Dec	10-Jan	14-Feb	3-Jan
Preliminary Designs - SND, LX, and Projections	21-Jun	26-Jul	16-Aug	20-Sep	1-Nov	29-Nov	3-Jan	7-Feb	20-Dec
Final Designs - LX (Plots and Renderings)	19-Jul	9-Aug	30-Aug	4-Oct	15-Nov	13-Dec	17-Jan	21-Feb	3-Jan
Final Designs - SND & Projections (Plots and Renderings)	23-Jul	13-Aug	3-Sep	8-Oct	19-Nov	17-Dec	21-Jan	25-Feb	5-Jan
Preliminary Cost Outs Due - SND, LX, and Projections	28-Jul	19-Aug	8-Sep	13-Oct	22-Nov	22-Dec	26-Jan	2-Mar	N/A
Final Cost Outs Due - SND, LX, and Projections	3-Aug	23-Aug	13-Sep	18-Oct	29-Nov	27-Dec	31-Jan	7-Mar	10-Jan
Cast List Due	1-Apr	1-Apr	1-Jun	1-Jun	1-Jun	1-Jun	1-Jun	1-Jun	1-Sep
Stage Management Pre-Production Week	9-Aug	6-Sep	27-Sep	25-Oct	6-Dec	10-Jan	14-Feb	21-Mar	24-Jan
Weekly Production Meetings Begin	26-Jul	22-Aug	13-Sep	18-Oct	29-Jan	20-Dec	31-Jan	7-Mar	17-Jan
EDI and Company Ethic Training	16-Aug	13-Sep	4-Oct	1-Nov	13-Dec	17-Jan	21-Feb	28-Mar	31-Jan
Final Scenic Model Due (if needed)	9-Aug	N/A	27-Sep	N/A	N/A	10-Jan	14-Feb	N/A	N/A
Rehearsal Props Due	10-Aug	7-Sep	28-Sep	26-Oct	7-Dec	11-Jan	15-Feb	22-Mar	25-Jan
First Rehearsal	16-Aug	13-Sep	4-Oct	1-Nov	13-Dec	17-Jan	21-Feb	28-Mar	31-Jan
Scenic Build Begins	26-Jul	22-Aug	13-Sep	18-Oct	29-Jan	20-Dec	31-Jan	7-Mar	17-Jan
Costume Build Begins	26-Jul	22-Aug	13-Sep	18-Oct	29-Jan	20-Dec	31-Jan	7-Mar	17-Jan
Additional EDI and Company Ethic Training	22-Aug	19-Sep	10-Oct	7-Nov	23-Dec	23-Jan	28-Feb	3-Apr	5-Feb
LX, SND, and Projection Rental Packages Purchased (if needed)	9-Aug	6-Sep	27-Sep	25-Oct	6-Dec	10-Jan	14-Feb	21-Mar	24-Jan
Publicity Campaigns	25-Aug	22-Sep	13-Oct	3-Nov	29-Dec	26-Jan	2-Mar	5-Apr	1-Dec
Load-In Begins	23-Aug	20-Sep	11-Oct	13-Nov	27-Dec	24-Jan	1-Mar	4-Apr	6-Feb
Designer Run	26-Aug	23-Sep	14-Oct	12-Nov	28-Dec	27-Jan	3-Mar	7-Apr	N/A
LX Focus	27-Aug	24-Sep	15-Oct	15-Nov	29-Dec	28-Jan	4-Mar	8-Apr	7-Feb
Projections Focus	N/A	N/A	16-Oct	N/A	N/A	N/A	5-Mar	N/A	7-Feb
Sound Quiet Time	30-Aug	27-Sep	18-Oct	15-Nov	3-Jan	31-Jan	7-Mar	11-Apr	9-Feb
Finals Props Due	1-Sep	28-Sep	19-Oct	17-Nov	4-Jan	1-Feb	8-Mar	12-Apr	9-Feb
SitzProbe	31-Aug	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-Feb
Spacing Rehearsal On-Stage	31-Aug	25-Sep	16-Oct	16-Nov	3-Jan	29-Jan	5-Mar	9-Apr	8-Feb
Wandelprobe	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Tech Begins	1-Sep	28-Sep	19-Oct	17-Nov	4-Jan	1-Feb	8-Mar	12-Apr	9-Feb
Final Dress Rehearsal	6-Sep	4-Oct	25-Oct	22-Nov	10-Jan	7-Feb	14-Mar	18-Apr	10-Feb
Photo Call	6-Sep	4-Oct	25-Oct	22-Nov	10-Jan	7-Feb	14-Mar	18-Apr	10-Feb
Preview	7-Sep	5-Oct	26-Oct	N/A	11-Jan	8-Feb	15-Mar	19-Apr	N/A
First Performance	9-Sep	7-Oct	28-Oct	26-Nov	13-Jan	10-Feb	17-Mar	24-Apr	11-Feb
Closing	2-Oct	30-Oct	13-Nov	18-Dec	12-Feb	5-Mar	9-Apr	14-May	11-Feb
Strike	4-Oct	1-Nov	13-Nov	20-Dec	15-Dec	7-Mar	11-Apr	16-May	12-Feb
Extension 1 Closing Date	9-Oct	6-Nov	N/A	23-Dec	19-Feb	12-Mar	16-Apr	21-May	N/A
Strike (if extended)	11-Oct	8-Nov	N/A	28-Dec	22-Feb	14-Mar	18-Apr	23-May	N/A
Extension 2 Closing Date	N/A	13-Nov	N/A	N/A	N/A	19-Mar	23-Apr	28-May	N/A
Strike (if extended)	N/A	15-Nov	N/A	N/A	N/A	21-Mar	25-Apr	30-May	N/A

August - Overview of the '22-'23 Season							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	1	2	3	4	5	6	7
Show 1 - In The Heights		Build Continues Last Day for Major Scenic Adds	Build Continues Final LX & SND Cost Outs	Build Continues	Build Continues	Build Continues	
Show 2 - Every Brilliant Thing		Final Budget Cost Out Due					
Show 5 - Teenage Dick		Design Concept Meeting					
Days of Obv							Tisha B'Av
	8	9	10	11	12	13	14
Show 1 - In The Heights		Stage Management Prep Week					
		Build Continues Scenic Model Due / Rentals Purchased	Build Continues Rehearsal Props Due & SM Cost Out	Build Continues	Build Continues	Build Continues	
Show 2 - Every Brilliant Thing		LX Plot Due				SND Plot Due	
Show 3 - School Girls, or...		Prelim Budget Cost Out Due					
Days of Obv							
	15	16	17	18	19	20	21
Show 1 - In The Heights		Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal
Show 2 - Every Brilliant Thing					Prelim LX & SND Cost Outs		
Show 3 - School Girls, or...		Design Adjustments Due - Prelim LX & SND Designs					
Days of Obv					Krishna Janmashtami		
	22	23	24	25	26	27	28
Show 1 - In The Heights		Rehearsal Load In Begins Secondary EDI & Ethics Training	Rehearsal Load In Continues	Rehearsal Load In Continues	Rehearsal Load In Continues	Rehearsal Load In Continues	Rehearsal Load In Continues
		LX & SND Hang	PR Photos	Program Copy Due	Designer Run	LX Focus	LX Focus
Show 2 - Every Brilliant Thing		Build Begins Final LX & SND Cost Outs	Build Continues	Build Continues	Build Continues	Build Continues	
Show 3 - School Girls, or...		Final Budget Cost Outs Due					
Show 4 - Xmas Carol		Scenic and Costume Designs Due					
Days of Obv							
	29	30	31	1	2	3	4
Show 1 - In The Heights	Load In Continues LX Cueing	Load In Continues LX & SND Cueing	Sitzprobe Sitzprobe	Tech Begins Tech Begins Final Props Due & Program Proof Due	Tech Continues Tech Continues	Tech Continues Tech Continues	Orchestra Dress Rehearsal Orchestra Dress Rehearsal
Show 2 - Every Brilliant Thing		Build Continues Last Day for Major Scenic Adds	Build Continues	Build Continues	Build Continues	Build Continues	
Show 3 - School Girls, or...		Final Light Plot Due				Final Sound Plot Due	
Show 6 - Richard III		Design Concept Meeting					
Days of Obv							
NOTES: - Rehearsals are 6 out of 7's							

KEY	
Show 8	This line represents Actors, Directors, and Stage Management
	This line represents Technical Teams
	This line represents Other Production Information & Designer Deadlines and important Dates

September - Overview of the '22-'23 Season

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	29	30	31	1	2	3	4
Show 1 - In The Heights	Load In Continues LX Cueing	Load In Continues LX & SND Cueing	Sitzprobe Sitzprobe	Tech Begins Tech Begins Program Proof Due	Tech Continues Tech Continues	Tech Continues Tech Continues	Orchestra Dress Rehearsal Orchestra Dress Rehearsal
Show 2 - Every Brilliant Thing		Build Continues Last Day for Major Scenic Adds	Build Continues	Build Continues	Build Continues	Build Continues	
Show 3 - School Girls, or...		Final Light Plot Due				Final Sound Plot Due	
Show 6 - Richard III		Design Concept Meeting					
Days of Obv							
	5	6	7	8	9	10	11
Show 1 - In The Heights		Orchestra Dress Rehearsal Orchestra Dress Rehearsal Photo Call	Preview Preview	Preview Preview	Opening Opening	Two Performances Two Performances	Matinee Matinee
Show 2 - Every Brilliant Thing	HOLIDAY ORGANIZATION CLOSED	Stage Management Prep Week					
		Build Continues	Build Continues	Build Continues	Build Continues	Build Continues	
		Rentals Purchased	Props Due & SM Cost Out Due				
Show 3 - School Girls, or...				Prelim LX, SND, Prj Cost Outs			
Show 5 - Teenage Dick		Design Concept Meeting					
Days of Obv	Labor Day						Patriots Day
	12	13	14	15	16	17	18
Show 1 - In The Heights			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 2 - Every Brilliant Thing		Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal
Show 3 - School Girls, or...		Build Begins Final LX, SND, Prj Cost Outs	Build Continues	Build Continues	Build Continues	Build Continues	
Show 4 - Xmas Carol		Prelim Budget Cost Out Due					
Days of Obv							
	19	20	21	22	23	24	25
Show 1 - In The Heights			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 2 - Every Brilliant Thing		Rehearsal Load In Begins LX & SND Hang	Rehearsal Load In Continues PR Photos	Rehearsal Load In Continues Program Copy Due	Rehearsal Load In Continues Designer Run	Rehearsal Load In Continues LX Focus	Rehearsal Load In Continues LX Focus
Show 3 - School Girls, or...		Build Continues Last Day for Major Scenic Adds	Build Continues	Build Continues	Build Continues	Build Continues	
Show 4 - Xmas Carol		Design Adjustments Due - Prelim LX & SND Designs					
Days of Obv							
	26	27	28	29	30	1	2
Show 1 - In The Heights			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 2 - Every Brilliant Thing	Load In Continues LX Cueing	Load In Continues LX & SND Cueing	Tech Begins Tech Begins	Tech Continues Tech Continues Program Proof Due	Tech Continues Tech Continues	Tech Continues Tech Continues	Dress Rehearsal Dress Rehearsal
Show 3 - School Girls, or...		Stage Management Prep Week					
		Build Continues Scenic Model Due / Rentals Purchased	Build Continues Rehearsal Props Due & SM Cost Out	Build Continues	Build Continues	Build Continues	
Show 4 - Xmas Carol		Final Budget Cost Outs Due					
Days of Obv	Rosh HaShanah						

NOTES:

- Rehearsals are 6 out of 7's
- Sitzprobe is a 6 out of 7 day, the first part of rehearsal will be an onstage walk-through
- Technical Rehearsals for Show 1 will be 7 out of 8 1/2's
- There will be the option (determined by stage management and director) to have a rehearsal during the day of the preview only the day before opening.

October - Overview of the '22-'23 Season

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	26	27	28	29	30	1	2
Show 1 - In The Heights			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 2 - Every Brilliant Thing	Load In Continues LX Cueing	Load In Continues LX & SND Cueing	Tech Begins Tech Begins	Tech Continues Tech Continues Program Proof Due	Tech Continues Tech Continues	Tech Continues Tech Continues	Dress Rehearsal Dress Rehearsal
Show 3 - School Girls, or...		Stage Management Prep Week					
		Build Continues	Build Continues	Build Continues	Build Continues	Build Continues	
Days of Obv			Props Due & SM Cost Out Due				
	3	4	5	6	7	8	9
Show 1 - In The Heights		TBD Strike	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension
Show 2 - Every Brilliant Thing		Dress Rehearsal Dress Rehearsal Photo Call	Preview Preview	Preview Preview	Opening Opening	Two Performances Two Performances	Matinee Matinee
Show 3 - School Girls, or...		Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal
Show 4 - Xmas Carol		Final Light Plot Due				Final Sound Plot Due	
Show 5 - Teenage Dick		Scenic and Costume Designs Due					
Show 6 - Richard III		Design Concept Meeting					
Show 7 - New Play		Design Concept Meeting					
Days of Obv			Yom Kippur				
	10	11	12	13	14	15	16
Show 1 - In The Heights		TBD Strike					
Show 2 - Every Brilliant Thing			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 3 - School Girls, or...	Secondary EDI & Ethics Training	Rehearsal Load In Begins LX & SND Hang	Rehearsal Load In Continues PR Photos	Rehearsal Load In Continues Program Copy Due	Rehearsal Load In Continues Designer Run	Rehearsal Load In Continues LX Focus	Rehearsal Load In Continues LX & Projections Focus
Show 4 - Xmas Carol				Prelim LX & SND Cost Outs			
Days of Obv	Sukkot						
	17	18	19	20	21	22	23
Show 2 - Every Brilliant Thing			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 3 - School Girls, or...	Load In Continues LX Cueing	Load In Continues LX & SND Cueing	Tech Begins Tech Begins	Tech Continues Tech Continues Program Proof Due	Tech Continues Tech Continues	Tech Continues Tech Continues	Dress Rehearsal Dress Rehearsal
Show 4 - Xmas Carol		Build Begins Final LX & SND Cost Outs	Build Continues	Build Continues	Build Continues	Build Continues	
Days of Obv		Simchat Torah					
	24	25	26	27	28	29	30
Show 2 - Every Brilliant Thing			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 3 - School Girls, or...		Dress Rehearsal Dress Rehearsal Photo Call	Preview Preview	Preview Preview	Opening Opening	Two Performances Two Performances	Matinee Matinee
Show 4 - Xmas Carol		Stage Management Prep Week					
		Build Continues	Build Continues	Build Continues	Build Continues	Build Continues	
		Last Day for Major Scenic Adds	Rehearsal Props & SM Cost Out				
Show 5 - Teenage Dick		Prelim Scenic Cost Out Due					
Days of Obv							
	31	1	2	3	4	5	6
Show 2 - Every Brilliant Thing		TBD Strike	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension
Show 3 - School Girls, or...			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 4 - Xmas Carol		Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal
Show 5 - Teenage Dick		Design Adjustments Due - Prelim LX & SND Designs					
Show 6 - Richard III		Scenic & Costume Designs Due					
Days of Obv		Yom HaAliyah					

NOTES:

- Rehearsals are 6 out of 7's
- GALA Design Concept Meeting on NOVEMBER 1
- There will be the option (determined by stage management and director) to have a rehearsal during the day of the preview only the day before opening.

November - Overview of the '22-'23 Season

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday		
	31	1	2	3	4	5	6		
Show 2 - Every Brilliant Thing		TBD Strike	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension		
Show 3 - School Girls, or...			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee		
Show 4 - Xmas Carol		Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues PR Photos	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal		
Show 5 - Teenage Dick		Design Adjustments Due - Prelim LX & SND Designs							
Show 6 - Richard III		Scenic and Costume Designs Due							
Days of Obv		Yom HaAliyah							
	7	8	9	10	11	12	13		
Show 2 - Every Brilliant Thing			TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension		
Show 3 - School Girls, or...			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee Strike		
Show 4 - Xmas Carol		Rehearsal Build Continues Secondary EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Designer Run	Load In Begins LX & SND Hang		
Show 5 - Teenage Dick		Final Budget Cost Out							
Show 7 - New Play		Design Concept Meeting							
Show 8 - Cambodian...		Design Concept Meeting							
Days of Obv					Veterans Day				
	14	15	16	17	18	19	20		
Show 2 - Every Brilliant Thing		TBD Strike							
Show 4 - Xmas Carol	Load In Continues Program Copy Due	Rehearsal Load In Continues LX Focus & Cueing	On-Stage Rehearsal Load In Continues LX & SND Cueing	Tech Begins Tech Begins Program Proof Due	Tech Continues Tech Continues	Tech Continues Tech Continues	Dress Rehearsal Dress Rehearsal		
Show 5 - Teenage Dick		Final Light Plot Due				Final Sound Plot Due			
Days of Obv									
	21	22	23	24	25	26	27		
Show 4 - Xmas Carol		Dress Rehearsal Dress Rehearsal Photo Call	ORGANIZATION CLOSED	HOLIDAY ORGANIZATION CLOSED	ORGANIZATION CLOSED	Two Performances Two Performances	Matinee Matinee		
Show 5 - Teenage Dick		Prelim LX & SND Cost Outs							
Show 6 - Richard III		Prelim Budget Cost Out							
Days of Obv			Thanksgiving						
	28	29	30	1	2	3	4		
Show 4 - Xmas Carol			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee		
Show 5 - Teenage Dick		Build Begins Final LX & SND Cost Outs	Build Continues	Build Continues	Build Continues	Build Continues			
Show 6 - Richard III		Design Adjustments Due - Prelim LX & SND Designs							
Days of Obv									

NOTES:

- Rehearsals are 6 out of 7's
- GALA Design Concept Meeting on November 21
- There will be the option (determined by stage management and director) to have a rehearsal during the day of the preview only the day before opening.
- Notes may be given in writing through Stage Management for Show 4 in between performances on the 26th

December - Overview of the '22-'23 Season

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	28	29	30	1	2	3	4
Show 4 - Xmas Carol			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 5 - Teenage Dick		Build Begins LX & SND Cost Outs Due	Build Continues	Build Continues	Build Continues	Build Continues	
Days of Obv							
	5	6	7	8	9	10	11
Show 4 - Xmas Carol			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 5 - Teenage Dick		Stage Management Prep Week					
		Build Continues Last Day for Major Scenic Adds	Build Continues Props Due & SM Cost Out Due	Build Continues	Build Continues	Build Continues	
Show 6 - Richard III		Final Budget Cost Out Due					
Show 7 - New Play		Scenic and Costume Designs Due					
Days of Obv							
	12	13	14	15	16	17	18
Show 4 - Xmas Carol			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Evening Performance	Matinee Matinee
Show 5 - Teenage Dick		Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal
Show 6 - Richard III		Final Light Plot Due				Final Sound Plot Due	
Show 8 - Cambodian...		Design Concept Meeting					
Days of Obv							
	19	20	21	22	23	24	25
Show 4 - Xmas Carol		TBD Strike	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	Organization Closed	Holiday Organization Closed
Show 5 - Teenage Dick		Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues Secondary EDI & Ethics Training		
Show 6 - Richard III		Build Begins	Build Continues	Build Continues Prelim LX & SND Cost Out	Build Continues		
Days of Obv							
	26	27	28	29	30	31	1
Show 4 - Xmas Carol	Organization Closed	S - Scenic Strike	S - LX Strike			Holiday Organization Closed	Holiday Organization Closed
Show 5 - Teenage Dick		R - Rehearsal Load In Begins LX & SND Hang	R - Rehearsal Load In Continues PR Photos & Designer Run	R - Rehearsal Load In Continues LX Focus & Program Copy Due	R - Rehearsal Load In Continues LX Focus		
Show 6 - Richard III		Build Continues Final LX & SND Cost Out	Build Continues	Build Continues	Build Continues		
Show 7 - New Play		Prelim Budget Cost Out Due					
Days of Obv	Kwanzaa Begins					New Years Eve	New Years Day

NOTES:

- Rehearsals are 6 out of 7's
- GALA Scenic and Costume Designs Due December 6
- GALA Scenic Cost Out Due December 20
- There will be the option (determined by stage management and director) to have a rehearsal during the day of the preview only the day before opening.

January - Overview of the '22-'23 Season

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	26	27	28	29	30	31	1
Show 4 - Xmas Carol	Organization Closed	S - Scenic Strike	S - LX Strike			Holiday Organization Closed	Holiday Organization Closed
Show 5 - Teenage Dick		R - Rehearsal Load In Begins LX & SND Hang	R - Rehearsal Load In Continues PR Photos & Designer Run	R - Rehearsal Load In Continues LX Focus & Program Copy Due	R - Rehearsal Load In Continues LX Focus		
Show 6 - Richard III		Build Continues LX & SND Cost Out Due	Build Continues	Build Continues	Build Continues		
Show 7 - New Play		Prelim Budget Cost Out Due					
Days of Obv	Kwanzaa Begins					New Years Eve	New Years Day
	2	3	4	5	6	7	8
Show 5 - Teenage Dick	Load In Continues LX Focus & Cueing	Rehearsal Load In Continues LX & SND Cueing	Tech Begins Tech Begins	Tech Continues Tech Continues Program Proof Due	Tech Continues Tech Continues	Tech Continues Tech Continues	Dress Rehearsal Dress Rehearsal
Show 6 - Richard III		Build Continues Last Day for Major Scenic Adds	Build Continues	Build Continues	Build Continues	Build Continues	
Show 7 - New Play		Design Adjustments Due - Prelim LX & SND Designs					
GALA		LX Final Plot Due		SND Final Plot Due			
Days of Obv	9	10	11	12	13	14	15
Show 5 - Teenage Dick		Dress Rehearsal Dress Rehearsal Photo Call	Preview Preview	Preview Preview	Opening Opening	Two Performances Two Performances	Matinee Matinee
Show 6 - Richard III		Stage Management Prep Week					
Show 7 - New Play		Build Continues Scenic Model Due / Rentals Purchased	Build Continues Props Due & SM Cost Out Due	Build Continues	Build Continues	Build Continues	
Show 8 - Cambodian...		Final Budget Cost Out Due					
GALA		Scenic and Costume Designs Due					
Days of Obv	16	17	18	19	20	21	22
Show 5 - Teenage Dick			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 6 - Richard III	Organization Closed	Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal
Show 7 - New Play		LX Final Plot Due					SND Final Plot Due
GALA		Build Begins	Build Continues	Build Continues	Build Continues	Build Continues	
Days of Obv	23	24	25	26	27	28	29
Show 5 - Teenage Dick			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 6 - Richard III	Secondary EDI & Ethics Training	Rehearsal Load In Begins LX & SND Hang	Rehearsal Load In Continues PR Photos	Rehearsal Load In Continues Program Copy Due	Rehearsal Load In Continues Designer Run	Rehearsal Load In Continues LX Focus	Rehearsal Load In Continues LX Focus
Show 7 - New Play				Prelim LX, SND, Prj Cost Out			
GALA		Stage Management Prep Week					
Days of Obv	30	31	1	2	3	4	5
Show 5 - Teenage Dick			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 6 - Richard III	Load In Continues LX Cueing	Load In Continues LX & SND Cueing	Tech Begins Tech Begins	Tech Continues Tech Continues Program Proof Due	Tech Continues Tech Continues	Tech Continues Tech Continues	Dress Rehearsal Dress Rehearsal
Show 7 - New Play		Build Begins Final LX, SND, Prj Cost Out	Build Continues	Build Continues	Build Continues	Build Continues	
Show 8 - Cambodian...		Prelim Budget Cost Out Due					
GALA		Rehearsal Build Continues	Rehearsal Build Continues Program Proof Due	Rehearsal Build Continues	Rehearsal Build Continues	Build Continues	
Days of Obv							

NOTES:

- Rehearsals are 6 out of 7's
- There will be the option (determined by stage management and director) to have a rehearsal during the day of the preview only the day before opening.

February - Overview of the '22-'23 Season

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	30	31	1	2	3	4	5
Show 5 - Teenage Dick			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performances Two Performances	Matinee Matinee
Show 6 - Richard III	Load In Continues LX Cueing	Load In Continues LX & SND Cueing	Tech Begins Tech Begins	Tech Continues Tech Continues	Tech Continues Tech Continues	Tech Continues Tech Continues	Dress Rehearsal Dress Rehearsal
Show 7 - New Play		Build Begins LX & SND Cost Outs Due	Build Continues	Build Continues	Build Continues	Build Continues	
Show 8 - Cambodian...		Prelim Budget Cost Out Due					
GALA		Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Build Continues	
Days of Obv			Program Proof Due				
	6	7	8	9	10	11	12
Show 5 - Teenage Dick			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Matinee Matinee
Show 6 - Richard III		Dress Rehearsal Dress Rehearsal Photo Call	Preview Preview	Preview Preview	Evening Performance Evening Performance	Evening Performance Evening Performance	Matinee Matinee
Show 7 - New Play		Build Continues Last Day for Major Scenic Adds	Build Continues	Build Continues	Build Continues	Build Continues	
Show 8 - Cambodian...		Design Adjustments Due - Prelim LX & SND Designs					
GALA	Rehearsal Load In Begins LX & SND Hang	Rehearsal Load In Continues LX Focus	Sitzprobe Load In Continues LX & SND Cueing	Tech Begins Tech Begins	Dress Rehearsal Dress Rehearsal Photo Call	Gala Performances Gala Performances	Strike
Days of Obv							
	13	14	15	16	17	18	19
Show 5 - Teenage Dick			TBD Extension TBD Strike	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension
Show 6 - Richard III			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Show 7 - New Play		Stage Management Prep Week Build Continues <small>Scenic Model Due / Rentals Purchased</small>		Build Continues Build Continues	Build Continues Build Continues	Build Continues Build Continues	
Show 8 - Cambodian...		Final Budget Cost Out Due	Props Due & SM Cost Out Due				
Days of Obv							
	20	21	22	23	24	25	26
Show 5 - Teenage Dick		TBD Strike					
Show 6 - Richard III			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Show 7 - New Play		Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal
Show 8 - Cambodian...		LX Final Plot Due				SND Final Plot Due	
Days of Obv			Ash Wednesday				
	27	28	1	2	3	4	5
Show 6 - Richard III			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Show 7 - New Play	Secondary EDI & Ethics Training	Rehearsal Load In Begins LX & SND Hang	Rehearsal Load In Continues PR Photos	Rehearsal Load In Continues Program Copy Due	Rehearsal Load In Continues Designer Run	Rehearsal Load In Continues LX Focus	Rehearsal Load In Continues LX Focus
Days of Obv							

NOTES:
 - Rehearsals are 6 out of 7's
 - There will be the option (determined by stage management and director) to have a rehearsal during the day of the preview only the day before opening.

March - Overview of the '22-'23 Season							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	27	28	1	2	3	4	5
Show 6 - Richard III			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Show 7 - New Play		Rehearsal Load In Begins LX & SND Hang	Rehearsal Load In Continues PR Photos	Rehearsal Load In Continues Program Copy Due	Rehearsal Load In Continues Designer Run	Rehearsal Load In Continues LX Focus	Rehearsal Load In Continues LX Focus
Show 8 - Cambodian...				Prelim LX & SND Cost Out			
Days of Obv							
	6	7	8	9	10	11	12
Show 6 - Richard III		TBD Strike	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension
Show 7 - New Play	Load In Continues LX Cueing	Load In Continues LX & SND Cueing	Tech Begins Tech Begins	Tech Continues Tech Continues Program Proof Due	Tech Continues Tech Continues	Tech Continues Tech Continues	Dress Rehearsal Dress Rehearsal
Show 8 - Cambodian...		Build Begins Final LX & SND Cost Outs	Build Continues	Build Continues	Build Continues	Build Continues	
Days of Obv							
	13	14	15	16	17	18	19
Show 6 - Richard III			TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension
Show 7 - New Play		Dress Rehearsal Dress Rehearsal Photo Call	Preview Preview	Preview Preview	Opening Opening	Two Performances Two Performances	Matinee Matinee
Show 8 - Cambodian...		Build Continues Last Day for Major Scenic Adds	Build Continues	Build Continues	Build Continues	Build Continues	
Days of Obv							
	20	21	22	23	24	25	26
Show 6 - Richard III		TBD Strike					
Show 7 - New Play			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Show 8 - Cambodian...		Stage Management Prep Week					
		Build Continues Rentals Purchased	Build Continues Props Due & SM Cost Out Due	Build Continues	Build Continues	Build Continues	
Days of Obv			Ramadan Begins				
	27	28	29	30	31	1	2
Show 1 Next Season		Design Concept Meeting					
Show 7 - New Play			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Show 8 - Cambodian...		Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal
Days of Obv							
NOTES:							
<ul style="list-style-type: none"> - Rehearsals are 6 out of 7's - There will be the option (determined by stage management and director) to have a rehearsal during the day of the preview only the day before opening. 							

April - Overview of the '22-'23 Season							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
27							
Show 1 Next Season		Design Concept Meeting					
Show 7 - New Play			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Show 8 - Cambodian...		Rehearsal Build Continues EDI & Ethics Training	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal Build Continues	Rehearsal
Days of Obv							
3	4	5	6	7	8	9	
Show 7 - New Play			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Show 8 - Cambodian...		Rehearsal Load In Begins LX & SND Hang	Rehearsal Load In Continues	Rehearsal Load In Continues	Rehearsal Load In Continues	Rehearsal Load In Continues	Rehearsal Load In Continues
Days of Obv	Secondary EDI & Ethics Training		PR Photos	Program Copy Due	Designer Run	LX Focus	LX Focus
			Passover Begins		Good Friday		Easter
10	11	12	13	14	15	16	
Show 7 - New Play	TBD Strike	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension
Show 8 - Cambodian...	Load In Continues LX Cueing	Load In Continues LX & SND Cueing	Tech Begins Tech Begins	Tech Continues Tech Continues	Tech Continues Tech Continues	Tech Continues Tech Continues	Dress Rehearsal Dress Rehearsal
Days of Obv			Passover Ends				Pascha (Orthodox)
17	18	19	20	21	22	23	
Show 7 - New Play			TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension
Show 8 - Cambodian...		Dress Rehearsal Dress Rehearsal Photo Call	Preview Preview	Preview Preview	Opening Opening	Two Performances Two Performances	Matinee Matinee
Days of Obv				Ramadan Ends		Eid ul-Fitr	
24	25	26	27	28	29	30	
Show 7 - New Play	TBD Strike						
Show 8 - Cambodian...			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Days of Obv							

NOTES:

- Rehearsals are 6 out of 7's
- There will be the option (determined by stage management and director) to have a rehearsal during the day of the preview only the day before opening.

May - Overview of the '22-'23 Season							
	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	1	2	3	4	5	6	7
Show 1 Next Season		Design Concept Meeting					
Show 2 Next Season		Design Concept Meeting					
Show 8 - Cambodian...			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Days of Obv							
	8	9	10	11	12	13	14
Show 8 - Cambodian...			Evening Performance Evening Performance	Evening Performance Evening Performance	Evening Performance Evening Performance	Two Performance Two Performance	Matinee Matinee
Days of Obv							
	15	16	17	18	19	20	21
Show 3 Next Season		Design Concept Meeting					
Show 8 - Cambodian...		TBD Strike	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension
Days of Obv							
	22	23	24	25	26	27	28
Show 8 - Cambodian...			TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension	TBD Extension TBD Extension
Days of Obv							
	29	30	31	1	2	3	4
Show 1 Next Season	HOLIDAY ORGANIZATION CLOSED	Scenic and Costume Designs Due					
Show 8 - Cambodian...		TBD Strike					
Days of Obv	Memorial Day						
NOTES:							