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Tuesday, August 23, 2022 9:00 AM 5:00 PM LX & SND All above deck instruments, Monitors, and Cabling 
5:00PM 10:00PM Scenic All in air scenic elements

10:15 PM Theatre Dark

Wednesday, August 24, 2022 9:00 AM 5:00 PM LX & SND All FOH instruments, Monitors, and Cabling 
11:00 AM 7:00 PM Scenic Full Scenic Elements

7:15 PM Theatre Dark

Thursday, August 25, 2022 9:00 AM 5:00 PM Scenic Full Scenic Elements (remaining)
5:15 PM Theatre Dark

Friday, August 26, 2022 9:00 AM 3:00 PM Scenic Full Scenic Elements (remaining)
3:00 PM 5:00 PM Scenic Masking Elements (as needed)
5:00 PM 10:00 PM Paints Paint Touch-Ups

10:15 PM Theatre Dark

Saturday, August 27, 2022 9:00 AM 5:00 PM LX Focus
5:00 PM 10:00 PM Paints Paint Touch-Ups

10:15 PM Theatre Dark

Sunday, August 28, 2022 9:00 AM 5:00 PM LX Focus
5:00 PM 10:00 PM Paints Paint Touch-Ups

10:15 PM Theatre Dark

Monday, August 29, 2022 9:00 AM 5:00 PM LX LX Cueing
3:00 PM 10:00 PM SND Sound Quiet Time

5:15 PM Theatre Dark

Tuesday, August 30, 2022 9:00 AM 3:00 PM LX LX Cueing
9:00 AM 5:00 PM Make-Up & Costumes Dressing Room and Costumes Areas Set-up
3:00 PM 5:00 PM Props & ASM Prop Table Set-up
3:00 PM 10:00 PM SND Sound Quiet Time

5:15 PM Theatre Dark

Wednesday, August 31, 2022 9:00 AM 12:30 PM Technical Technical Notes - As Needed
On-Stage & Sitzprobe 12:30 PM 1:00 PM Technical Notes Clean-Up / Stage Clear

1:00 PM 1:30 PM Actors, SM, Dir Safety Walk-Through
1:30 PM 4:00 PM Actors, SM, Dir On-Stage Rehearsal
4:00 PM 5:00 PM Actors, SM, Dir BREAK
5:00 PM 8:00 PM Actors, SM, Dir, Orch Sitzprobe

8:15 PM Theatre Dark

Thursday, September 1, 2022 9:00 AM 9:30 AM Technical Technical Checks 
Tech Begins 9:30 AM 9:45 AM Technical Stage Sweep and Mop

9:45 AM 10:00 AM Stage Drying Time
10:00 AM 3:00 PM Company Tech Continues
3:00 PM 4:30 PM Company BREAK
4:30 PM 7:30 PM Company Tech Continues
7:30 PM 8:30 PM Technical, SM, Dir Production Meeting - Post-Show

9:15 PM Theatre Dark

Show 1: In The Heights 
Load-In and Technical Rehearsal Schedule
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Show 1: In The Heights 
Load-In and Technical Rehearsal Schedule

Friday, September 2, 2022 9:00 AM 9:30 AM Technical Technical Checks 
9:30 AM 9:45 AM Technical Stage Sweep and Mop
9:45 AM 10:00 AM Stage Drying Time

10:00 AM 3:00 PM Company Tech Continues
3:00 PM 4:30 PM Company BREAK
4:30 PM 7:30 PM Company Tech Continues
7:30 PM 8:30 PM Technical, SM, Dir Production Meeting - Post-Show

9:15 PM Theatre Dark

Saturday, September 3, 2022 9:00 AM 9:30 AM Technical Technical Checks 
9:30 AM 9:45 AM Technical Stage Sweep and Mop
9:45 AM 10:00 AM Stage Drying Time

10:00 AM 3:00 PM Company Tech Continues
3:00 PM 4:30 PM Company BREAK
4:30 PM 7:30 PM Company Tech Continues
7:30 PM 8:30 PM Technical, SM, Dir Production Meeting - Post-Show

9:15 PM Theatre Dark

Sunday, September 4, 2022 9:00 AM 9:30 AM Technical Technical Checks 
9:30 AM 9:45 AM Technical Stage Sweep and Mop
9:45 AM 10:00 AM Stage Drying Time

10:00 AM 1:00 PM Company Dress Rehearsal
1:00 PM 2:00 PM Company BREAK
2:00 PM 5:00 PM Company Final Dress Rehearsal
5:00 PM 5:30 PM Technical, SM, Dir Production Meeting - Post-Show
5:30 PM 8:30 PM Technical Notes as Needed

Monday, September 5, 2022

Tuesday, September 6, 2022 9:00 AM 1:00 PM Technical Technical Notes
1:00 PM 1:30 PM Technical Technical Checks 
1:30 PM 1:45 PM Technical Stage Sweep and Mop
1:45 PM 2:00 PM Stage Drying Time
2:00 PM 5:00 PM Company Dress Rehearsal
5:00 PM 6:00 PM Company BREAK
6:00 PM 9:00 PM Company Final Dress Rehearsal / Photo Dress
9:00 PM 9:30 PM Technical, SM, Dir Production Meeting

9:45 PM All Post-Show / Reports Completed - Theatre Dark

Wednesday, September 7, 2022 11:00 AM 4:45 PM As Needed Technical Notes as needed
Preview 4:45 PM 5:00 PM Techincal Note Clean-up / Stage Clear

5:00 PM 5:45 PM Technical Technical Checks 
5:45 PM 6:15 PM Technical Stage Sweep and Mop
6:15 PM 6:30 PM Stage Drying Time
6:30 PM 7:00 PM Company Half Hour
7:00 PM 9:00 PM Company Preview 1
9:00 PM 9:15 PM End of Performance - Audience Exits - Post-Show
9:15 PM 9:45 PM Technical, SM, Dir Production Meeting

10:30PM All Post-Show / Reports Completed - Theatre Dark

Theatre Dark - Holiday
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Show 1: In The Heights 
Load-In and Technical Rehearsal Schedule

Thursday, September 8, 2022 11:00 AM 1:45 PM As Needed Technical Notes as needed
Preview 1:45 PM 2:00 PM Techincal Note Clean-up / Stage Clear

2:00 PM 4:00 PM Actors, SM, Dir. Touch-Up Rehearsal from Preview Notes
4:00 PM 4:30 PM Stage Clear
4:30 PM 5:45 PM Technical Technical Checks 
5:45 PM 6:15 PM Technical Stage Sweep and Mop
6:15 PM 6:30 PM Stage Drying Time
6:30 PM 7:00 PM Company Half Hour
7:00 PM 9:00 PM Company Preview 2
9:00 PM 9:15 PM End of Performance - Audience Exits - Post-Show
9:15 PM 6:15 PM Technical, SM, Dir Production Meeting

10:30PM All Post-Show / Reports Completed - Theatre Dark

Friday, September 9, 2022 9:00 AM 6:00 PM As Needed Technical Notes as needed
Opening 6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear

6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Opening Night

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Saturday, September 10, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
12:15 PM 12:45 PM Technical Technical Checks 
12:45 PM 1:15 PM Technical Stage Sweep and Mop
1:15 PM 1:30 PM Stage Drying Time
1:30 PM 2:00 PM Company Half Hour
2:00 PM 4:00 PM Company Performance #2
4:00 PM 4:15 PM End of Performance - Audience Exits - Show Reset
4:15 PM 5:30 PM Company BREAK
4:15 PM 5:30 PM Cleaners Theatre Cleaning
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #3

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Sunday, September 11, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
12:15 PM 12:45 PM Technical Technical Checks 
12:45 PM 1:15 PM Technical Stage Sweep and Mop
1:15 PM 1:30 PM Stage Drying Time
1:30 PM 2:00 PM Company Half Hour
2:00 PM 4:00 PM Company Performance #4
4:00 PM 4:15 PM End of Performance - Audience Exits - Show Reset

5:30 PM All Post-Show / Reports Completed - Theatre Dark

Monday, September 12, 2022

Tuesday, September 13, 2022

Theatre Dark

Theatre Dark
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Show 1: In The Heights 
Load-In and Technical Rehearsal Schedule

Wednesday, September 14, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #5

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Thursday, September 15, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #5

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Friday, September 16, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #6

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Saturday, September 17, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
12:15 PM 12:45 PM Technical Technical Checks 
12:45 PM 1:15 PM Technical Stage Sweep and Mop
1:15 PM 1:30 PM Stage Drying Time
1:30 PM 2:00 PM Company Half Hour
2:00 PM 4:00 PM Company Performance #7
4:00 PM 4:15 PM End of Performance - Audience Exits - Show Reset
4:15 PM 5:30 PM Company BREAK
4:15 PM 5:30 PM Cleaners Theatre Cleaning
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #8

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Sunday, September 18, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
12:15 PM 12:45 PM Technical Technical Checks 
12:45 PM 1:15 PM Technical Stage Sweep and Mop
1:15 PM 1:30 PM Stage Drying Time
1:30 PM 2:00 PM Company Half Hour
2:00 PM 4:00 PM Company Performance #9
4:00 PM 4:15 PM End of Performance - Audience Exits - Show Reset

5:30 PM All Post-Show / Reports Completed - Theatre Dark
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Show 1: In The Heights 
Load-In and Technical Rehearsal Schedule

Monday, September 19, 2022

Tuesday, September 20, 2022

Wednesday, September 21, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #10

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Thursday, September 22, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #11

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Friday, September 23, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #12

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Saturday, September 24, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
12:15 PM 12:45 PM Technical Technical Checks 
12:45 PM 1:15 PM Technical Stage Sweep and Mop
1:15 PM 1:30 PM Stage Drying Time
1:30 PM 2:00 PM Company Half Hour
2:00 PM 4:00 PM Company Performance #13
4:00 PM 4:15 PM End of Performance - Audience Exits - Show Reset
4:15 PM 5:30 PM Company BREAK
4:15 PM 5:30 PM Cleaners Theatre Cleaning
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #14

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Theatre Dark

Theatre Dark
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Show 1: In The Heights 
Load-In and Technical Rehearsal Schedule

Sunday, September 25, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
12:15 PM 12:45 PM Technical Technical Checks 
12:45 PM 1:15 PM Technical Stage Sweep and Mop
1:15 PM 1:30 PM Stage Drying Time
1:30 PM 2:00 PM Company Half Hour
2:00 PM 4:00 PM Company Performance #15
4:00 PM 4:15 PM End of Performance - Audience Exits - Show Reset

5:30 PM All Post-Show / Reports Completed - Theatre Dark

Monday, September 26, 2022

Tuesday, September 27, 2022

Wednesday, September 28, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #16

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Thursday, September 29, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #17

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Friday, September 30, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
6:00 PM 6:15 PM Techincal Note Clean-up / Stage Clear
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #18

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Theatre Dark

Theatre Dark
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Show 1: In The Heights 
Load-In and Technical Rehearsal Schedule

Saturday, October 1, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
12:15 PM 12:45 PM Technical Technical Checks 
12:45 PM 1:15 PM Technical Stage Sweep and Mop
1:15 PM 1:30 PM Stage Drying Time
1:30 PM 2:00 PM Company Half Hour
2:00 PM 4:00 PM Company Performance #19
4:00 PM 4:15 PM End of Performance - Audience Exits - Show Reset
4:15 PM 5:30 PM Company BREAK
4:15 PM 5:30 PM Cleaners Theatre Cleaning
6:15 PM 6:45 PM Technical Technical Checks 
6:45 PM 7:15 PM Technical Stage Sweep and Mop
7:15 PM 7:30 PM Stage Drying Time
7:30 PM 8:00 PM Company Half Hour
8:00 PM 10:00 PM Company Performance #20

10:00 PM 10:15 PM End of Performance - Audience Exits - Post-Show
11:30PM All Post-Show / Reports Completed - Theatre Dark

Sunday, October 2, 2022 9:00 AM 10:30 AM Cleaners Theatre Cleaning
12:15 PM 12:45 PM Technical Technical Checks 
12:45 PM 1:15 PM Technical Stage Sweep and Mop
1:15 PM 1:30 PM Stage Drying Time
1:30 PM 2:00 PM Company Half Hour
2:00 PM 4:00 PM Company Performance #21
4:00 PM 4:15 PM End of Performance - Audience Exits - Show Reset

5:30 PM All Post-Show / Reports Completed - Theatre Dark

Monday, October 3, 2022

Tuesday, October 4, 2022  Schedule TBD based on Show Extension from 10/4 to 10/11

Theatre Dark


